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SCHEDULE-CURRENT INCREMENT

(0] Not reported

Less than 30 days

Between 30 and 44 days
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(@) Not reported
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Awards on track
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Total Project Status
118 Active
118 Closed-Completed
118 Closed-Stopped
118 Closed-Unfunded
118 New Start
118 Paused
118 Planning
118 Total

COST-CURRENT INCREMENT

(0] Not reported

Less than 10%

Between 10% and 24%

Greater than 24%

COST-PREVIOUS INCREMENT

(e} Not reported

Less than 10%

Between 10% and 24%

Greater than 24%

Count %
118  38%
59 19%
7 2%
22 7%
39 13%
5 2%
61 20%
311 100%
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